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OVERVIEW 
 
Site Integration and Infrastructure consists of Project Baseline Summary (PBS) Safeguards and Security 
(PBS RL-SS-D) and Site Systems and Regulatory Analysis (PBS RL-SS01).  PBS SS01 contains four sub-
projects:  
• Planning and Integration;  
• Environmental Compliance Program; 
• Systems Engineering and Integration; and 
• Hazardous Materials Management and Emergency Response (HAMMER) 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2003.  
 

NOTABLE ACCOMPLISHMENTS  
 

Safeguards and Security, RL-SS-D 
Enhanced Security:  FH Safeguards and Security (SAS) implemented enhanced security measures site-
wide on March 17, 2003 in response to the Energy Secretary’s order to transition from Security Condition 
(SECON) 3 to SECON 2 due to military action in Iraq.  
 
Access Control Enhancement:  To assist Hanford Patrol in verifying the authenticity of security 
badges, FH SAS implemented a new Security Badge Verification System at the Plutonium Finishing Plant 
badge house.  Bar code technology is utilized to quickly access a database containing pertinent 
employment verification data that can be viewed on screen by the attending Security Police Officer. 

 
Planning and Integration (P&I) 
Fiscal Year (FY) 2005 DOE Unified Field Budget Request (UniCall):  FH received guidance from 
RL on April 4, 2003, for required crosscutting budget submissions.  Requested delivery dates will be 
challenging given the magnitude of the data requested and that FH sub-projects are currently updating 
budget baselines consistent with FH contract modifications.  Field personnel have been contacted and 
provided the appropriate directions and input templates to support this effort.  P&I will coordinate formal 
FH product submittals to RL. 
 
FH Life Cycle Rebaselining:  The following activities occurred in support of the June 30, 2003 FH Life 
Cycle Rebaselining effort. 
 
The FY 2004 to FY 2006 planning rates were updated in Primavera Project Planner (P3) scheduling 
system and Resource Pricing System (RPS) to reflect the revisions to company organizational overhead 
rates due to the recent FH re-organization. 
 
Coding structure guidance updates for the Critical Path Schedule were provided to the FH sub-projects for 
use in their detailed P3 files to support the creation of a FH critical path schedule. 
 
Project staffs were provided with updates to existing estimates and creation of new scope estimates in 
standard estimating software (Maestro).  Estimate reports have been established in Maestro and were 
made available to project staffs.  A central location has been established on a file server for access to the 
latest version of the Maestro software and for storage of project estimate files. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Support is being provided to the validation of project baselines.  This effort included generation of interim 
reconciliation reports that are being utilized by FH sub-projects to verify consistency with the FH contract 
commitments, funding targets, pricing rates, etc.  
 
Systems changes continue to be developed.  Modifications to the Work Breakdown Structure (WBS) 
control table have been completed and the new WBS has been loaded into the planning systems.  
Changes to the Project Execution and Reporting Module (PERM) and the Hanford Data Integrator 
(HANDI) are being implemented to accommodate the changes in the structural WBS usage and revised 
Baseline Displays. 
 
Internal Project Reviews:  Coordination and presentation of the first electronic FH Internal Project 
Review occurred on March 17, 2003.  This effort was focused on the streamlining of project performance 
reviews and eliminating production costs associated with hard copy reports. 
 
RL/FH Quarterly Project Management Meetings (PMMs):  Development of the electronic internal 
review format was extended to the new PMM format.  RL concurrence was obtained for said electronic 
format at the next PMM (scheduled for May 1, 2003). 
 
Project Hanford Management Contract (PHMC) Performance Report:  The February status 
report was delivered to RL on March 27, 2003, and distributed to all addressees on April 1, 2003. 
 

Environmental Compliance Program (ECP)  
Annual Non-radioactive Airborne Emissions Report:  The 2002 Non-radioactive Airborne Emissions 
Report was submitted to RL on March 31, 2003, which completed tracked deliverable ECP-03-804 one 
day early. 
 
Third quarter Resource Conservation and Recovery Act of 1976 (RCRA) Permit Class I 
Modification Notification:  The third quarter RCRA Class I Modification Notification was submitted to 
RL on March 26, 2003, which completed tracked deliverable ECP-03-705 five days early. 
 
Accumulation Area Management Assessment:  An Accumulation Area Management Assessment was 
completed to assess how the implementation of the Integrated Safety Management System (ISMS) 
processes and HNF-PRO-5122 (Dangerous Waste Generator Activities) ensures FH sub-projects meet 90-
day and Satellite Accumulation Area requirements.  The assessment activity took place at selected FH 
facilities February 28, 2003, through March 27, 2003.  The final report was completed on March 31, 2003. 
 

Environmental Protection Program Workshop:  Staff attended the DOE Order 450.1 Environmental 
Protection Program Workshop.  The two-day workshop was provided through a video satellite downlink to 
RL and addressed the implementation of Environmental Management Systems (EMS) within the DOE 
Complex. The DOE Order 450.1 cancelled DOE Order 5400.1 General Environmental Protection Program 
and implements Executive Order 13148 Greening of America Through Leadership in Environmental 
Management, which is required to be fully implemented by December 31, 2005, and must be part of the 
ISMS.  A workshop summary report was completed and transmitted internally following the workshop. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Hanford EMS Working Group:  FH EMS representatives attended the first meeting of the Hanford 
Environmental Management Systems Working Group (HEMSWG) held March 11, 2003.  The working 
group was established in February 2003, as authorized through the Hanford Site Central Environmental 
Committee (CEC) charter, to facilitate and coordinate EMS programs across the Hanford Site.  RL 
commended the CEC Hanford Contractors on their foresight and leadership in helping Hanford maintain 
its leadership in incorporating International Standards Organization 14001 EMS concepts into their ISMS 
(RL Letter #03-RCA-0140). 
 
Regulator Inspection Support:  The following regulator facility inspections and follow-up to 
information and/or action requests were coordinated: 
 
• On March 5, 2003, the State of Washington Department of Ecology (Ecology) conducted a follow-up 

inspection of their Non-Radioactive Air Inspection of the Waste Sampling and Characterization 
Facility. 
 

• On March 5, 2003, Ecology conducted a follow-up inspection of their Non-Radioactive Air Inspection 
of 222-S. 
 

• On March 10, 2003, the State of Washington Department of Health (WDOH) observed video testing 
of the T Plant Stack [verified notice of construction (NOC) condition, not an inspection]. 
 

• On March 27, 2003, WDOH conducted a follow-up inspection of the Stack upgrade project at T Plant 
in support of the K Basin Sludge Storage mission. 
 

• On March 25, 2003 ECP provided RL-Regulatory Compliance and Analysis Division, with a Regulatory 
Agency Inspection Database report of regulatory agency compliance inspections of FH facilities and 
areas for the second quarter of FY 2003. 

 
Spill and Release Reporting:  Appropriate reporting responses were coordinated for six non-reportable 
releases.  There were three reportable events with no release to the environment reported to the 
regulatory agencies through the Occurrence Notification Center (ONC). 
 

Systems Engineering and Integration (SEI)  
System Engineering Management System Solution:  In support of the efforts under the Hanford 
Site Analyses and Models and the Hanford Site Requirements Analysis Reports, the following work was 
accomplished: 
• PHMC Modification 176 was issued in March 2003.  This modification resulted in elimination of 80 

reports by mutual agreement with RL.  In addition, several corrections were made to the lists of 
waste sites and buildings that FH has responsibility to manage. 

• Work continued with the FH sub-projects to define the WBS in support of the FH Life Cycle 
Rebaselining deliverable.  Dictionaries are being produced from the Hanford Site Technical Database 
(HSTD) and provided to the FH sub-projects for their review and comment.  Changes have been 
made to the format of the WBS dictionaries to clearly identify buildings, waste sites and WBS 
interfaces. 

• Initial discussions have been held to support the Business Risk Management Framework (BRMF) 
analysis of FH sub-projects.  Preliminary output has been provided to the FH sub-projects to 
incorporate into the FH Life Cycle Rebaselining deliverable.  Additional analysis is being performed on 
the cross-cutting, company-level risk issues. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
System Engineering Technical Products:  In support of the efforts for Prime Contract Integration, 
the following work was completed: 
• Continuing to work with the FH sub-projects to identify interface management documentation for the 

FH interfaces.  This information will be included in the FH WBS dictionaries. 
• Issued the first quarterly Government Furnished Services/Items (GFS/I) transmittal letter to RL.  The 

letter identified all past due GFS/I, requested changes to GFS/I and included a complete list of PHMC 
GFS/I.  The letter was officially transmitted as scheduled on March 19, 2003. 

 

HAMMER 
Hanford Site Training at HAMMER:  HAMMER’s first priority is to deliver hands-on training to the 
Hanford workforce.  During March, 189 classes were conducted at the Volpentest HAMMER facility, for a 
total of 3,086 Hanford site student days.  Highest attended health and safety classes included Hazardous 
Waste Operations, Respiratory Protection, Radiation Worker II Requalification, Basic Medic First Aid 
training and Hanford Fire Department training. 
 
Brokered Classes:  In support of the Hanford site training needs, HAMMER brokered or facilitated 
facility specific, site specific and multi-contractor training covering 16 topics within 19 sessions.  The 
topics covered included Operational Readiness Review for RL; Work Process Streamlining for CH2M HILL; 
Field work Supervisor, Leadership Essentials, Human Performance Improvement and Supply Chain 
Process for FH; and Intro to Transportation Safety for Duratek Federal Services of Hanford, Inc. (DFSH).  
Multi-contractor training was also provided to Pacific Northwest National Laboratory for Hanford Technical 
Library Presents, and to DFSH for Introduction to Hanford Transportation Safety and Leadership training. 

 
FY03 SCHEDULE/COST PERFORMANCE ($000) 

 
Schedule Performance:  The schedule performance variance of 0% ($-3K) is within the established +/- 
10 percent or $1M threshold, therefore no variance analysis is provided. 
 
Cost Performance:  The positive cost performance variance of 13.9% ($1,404K) is mainly due to the 
prior spending restraint during continuing resolution.  Now that the continuing resolution has ended, 
equipment and service contracts are being let.  Also included in the variance is an over-liquidation due to 
revenue being planned at 32.4% while it is presently being allocated at 34.7%. This over-liquidation 
could result in a potential favorable pass-back to customers or reduction in rates. 
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Cost of 
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Cost 

Variance %
Budget At 

Completion

RL-SS-D Safeguards & Security 21,406 21,406 20,838 0 0% 568 3% 44,407
RL-SS01 Site Systems & Regulatory Analysis 10,136 10,133 8,730 -3 0% 1,404 14% 23,367

Other Direct PBSs 31,543 31,540 29,568 -3 0% 1,972.0 6% 67,774
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FY03 SCHEDULE/COST PERFORMANCE , CONTINUED 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY 2003 FH FUNDS VS FORECAST ($000) 
 
 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 4,914 5,124 5,149 5,721 5,203 5,432 5,322 6,051 4,881 4,924 6,008 9,046 

Monthly BCWP 4,906 5,116 5,138 5,698 5,210 5,472 

Monthly ACWP 5,026 5,047 4,173 4,940 5,006 5,376 

FYTD BCWS 4,914 10,038 15,187 20,908 26,111 31,543 36,864 42,915 47,797 52,721 58,728 67,774 

FYTD BCWP 4,906 10,021 15,160 20,858 26,068 31,540 

FYTD ACWP  5,026 10,072 14,246 19,185 24,192 29,568 

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03

RL-SS01 Site Integration
Post 2006 - Operating $ 22,249 $ 19,430 $ 2,819 

RL-SS-D Safeguards & Security
Safeguards & Security $ 48,032 $ 48,032 $ 0 

Other Direct PBSs $ 70,281 $ 67,462 $ 2,819 

Spend ForecastExpected Funds Variance


